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ESTIMATE RUN 09/13/2005

ESTIMATE SUMMARY 15:27:10

CONTID: C14621         ESTIMATE NO: 0001 PROG 2002

PCN: 14621-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 8:  SH 74 TO C-470 PERCENT TIME:

PROJECT NO: STA 008A-005                  

SH 8:  SH 74 TO C-470

NAME OF ROAD: 008A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/13/2005 DATE TIME STARTED 08/01/2005

2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 08/01/2005

 DATE AWARDED 02/14/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2005 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 08/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,551.54 PARTICIPATING $ $ 280,541.47

AWARD PROJECT AMT: 387,890.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,818.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

57.54%

207,010.07

280,541.47

280,541.47

274,723.11

$

$

$

$

280,541.47

0.00

280,541.47

0.00

280,541.47

-5,818.36

0.00

274,723.11

0.00

AMOUNT DUE 274,723.11 274,723.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 274,723.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 48.000 0.000

EACH 8.000 43.60

5.45000 8.000 43.60

202-00090  
 

0010 *REMOVAL OF SIDEWALK 91.000 0.000

SY  91.000 1,788.15

19.65000 91.000 1,788.15

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 110.000 0.000

LF  96.000 758.40

7.90000 96.000 758.40

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 31,880.000 0.000

SY  31,103.000 32,658.15

1.05000 31,103.000 32,658.15

202-00240  
 

0025 REMOVAL OF GROUND SIGN 17.000 0.000

EACH 0.000 0.00

16.35000 0.000 0.00

202-00810  
 

0030 REMOVAL OF SIGN PANEL 7.000 0.000

EACH 0.000 0.00

5.45000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

261.95000 0.000 0.00

202-01300  
 

0040 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

873.15000 0.000 0.00

202-04002  
 

0045 *CLEAN VALVE BOX 11.000 0.000

EACH 0.000 0.00

54.55000 0.000 0.00

202-04005  
 

0050 *EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

8.75000 0.000 0.00

208-00011  
 

0055 *SILT FENCE 1,350.000 0.000

LF  0.000 0.00

1.05000 0.000 0.00

208-00020  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

818.57000 0.000 0.00

208-00045  
 

0065 *STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 8.000 1,039.20

129.90000 8.000 1,039.20

208-00050  
 

0070 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

16.35000 0.000 0.00

210-00815  
 

0075 *ADJUST MANHOLE 10.000 0.000

EACH 9.000 6,403.95

711.55000 9.000 6,403.95

210-04010  
 

0080 *ADJUST VALVE BOX 11.000 0.000

EACH 10.000 2,885.00

288.50000 10.000 2,885.00

210-04050  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 64.000 0.000

TON 0.000 0.00

112.55000 0.000 0.00

403-00720  
 

0090 EMERGENCY POTHOLE REPAIR 50.000 0.000

TON 5.740 645.75

112.50000 5.740 645.75

403-00800  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,196.090 0.000

TON 4,196.090 165,116.14

39.35000 4,196.090 165,116.14

403-34741  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 1,518.000 0.000

GAL 1,518.000 2,732.40

1.80000 1,518.000 2,732.40

411-10255  
 

0105 *GEOTEXTILE (PAVING) 29,513.000 0.000

SY  0.000 0.00

1.15000 0.000 0.00

420-00500  
 

0110 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,308.30000 0.000 0.00

606-02003  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 55.000 0.000

SY  24.400 778.36

31.90000 24.400 778.36

608-00000  
 

0120 *CONCRETE CURB RAMP 70.000 0.000

SY  26.700 2,200.08

82.40000 26.700 2,200.08

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 0.000

LF  85.000 1,623.50

19.10000 85.000 1,623.50

609-21020  
 

0130 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

9.80000 0.000 0.00

612-00001  
 

0135 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

10.90000 0.000 0.00

612-00002  
 

0140 DELINEATOR (TYPE III) 18.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00003  
 

0145 SIGN PANEL (CLASS I) 51.000 0.000

SF  0.000 0.00

10.10000 0.000 0.00

614-00011  
 

0150 SIGN PANEL (CLASS II) 236.000 0.000

SF  0.000 0.00

17.20000 0.000 0.00

614-00012  
 

0155 SIGN PANEL (CLASS III) 36.000 0.000

SF  0.000 0.00

17.20000 0.000 0.00

614-00013  
 

0160 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

229.000 0.000

LF  0.000 0.00

26.20000 0.000 0.00

614-01582  
 

0165 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000

EACH 0.000 0.00

796.75000 0.000 0.00

614-70336  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LOOP DETECTOR WIRE 2,250.000 0.000

LF  1,032.000 2,012.40

1.95000 1,032.000 2,012.40

614-72875  
 

0175 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

6,166.54000 0.000 0.00

614-72886  
 

0180 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,521.19

2,521.19000 1.000 2,521.19

625-00000  
 

0185 *MOBILIZATION 1.000 0.000

L S 1.000 9,316.40

9,316.40000 1.000 9,316.40

626-00000  
 

0190 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 3,819.90

3,819.90000 1.000 3,819.90

626-01000  
 

0195 *EPOXY PAVEMENT MARKING 86.000 0.000

GAL 0.000 0.00

136.45000 0.000 0.00

627-00005  
 

0200 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 170.000 0.000

GAL 81.000 3,977.10

49.10000 81.000 3,977.10

627-00012  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 233.000 0.000

SF  170.000 1,666.00

9.80000 170.000 1,666.00

627-01000  
 

0210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

301.000 0.000

SF  198.500 3,037.05

15.30000 198.500 3,037.05

627-30325  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,820.000 0.000

SF  1,034.000 10,133.20

9.80000 1,034.000 10,133.20

627-30330  
 

0220 *FLAGGING 400.500 0.000

HOUR 400.500 9,171.45

22.90000 400.500 9,171.45

630-00000  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNIFORMED TRAFFIC CONTROL 60.500 0.000

HOUR 60.500 3,829.65

63.30000 60.500 3,829.65

630-00003  
 

0230 *TRAFFIC CONTROL INSPECTION 14.000 0.000

DAY 11.000 600.05

54.55000 11.000 600.05

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 15.000 6,303.00

420.20000 15.000 6,303.00

630-00012  
 

0240 *TRAFFIC CONTROL VEHICLE 2.000 0.000

DAY 0.000 0.00

218.30000 0.000 0.00

630-00020  
 

0245 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

109.15000 0.000 0.00

630-80001  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000

EACH 22.000 600.60

27.30000 22.000 600.60

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 18.000 491.40

27.30000 18.000 491.40

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

27.30000 0.000 0.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 45.000 0.000

SF  0.000 0.00

20.75000 0.000 0.00

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,637.10000 0.000 0.00

630-80355  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 218.30

218.30000 1.000 218.30

630-80358  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 6.000 98.10

16.35000 6.000 98.10

630-80360  
 

0285 *TRAFFIC CONE 200.000 0.000

EACH 100.000 545.00

5.45000 100.000 545.00

630-80380  
 

0290 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A ASPHALT PAVEMENT INCENTIVE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0300 F/A INCENTIVE PAYMENT SMOOTHNESS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0305 F/A ON-THE-JOB TRAINEE 300.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0310 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A LANDSCAPING RESTORATION 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0320 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0340 TRUNCATED DOMES TRUNCATED DOMES / CMO # 02 40.000 0.000

SF  40.000 1,680.00

42.00000 40.000 1,680.00

608-00015  
 

0345 VERTICAL PANEL (PLASTIC) VERTICAL PANEL (PLASTIC) / 
CMO # 03

30.000 0.000

EACH 15.000 663.00

44.20000 15.000 663.00

630-80351  
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PCN: 14621-BID    ESTIMATE RUN 09/13/2005

PROJECT: STA 008A-005                  ESTIMATE NO: 0001 15:27:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 PULL BOX (SPECIAL) /CMO # 04 3.000 0.000

EACH 3.000 1,185.00

395.00000 3.000 1,185.00

613-07000  
 

CAT 0200 $280,541.47 280,541.47CURRENT AMT 460,899.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

14,079.36000 0.000 0.00

620-00002  
 

0330 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

11,787.20000 0.000 0.00

620-00011  
 

0335 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

392.90000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 26,652.36 $$

PROJECT TOTAL 280,541.47 $ 280,541.47CURRENT AMT 487,551.54 $$


